COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 30/ 2015

ESTI MATE SUMVARY 15: 43: 18
CONTI D C19472 ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 19472-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 60.0  DAYS TI ME ALLOW 86 WORK DAYS
SH 82 CRI TI CAL CULVERTS PERCENT TI ME: 69. 77 ORI G TI VE ALLOW 86 WORK DAYS
PRQJECT NO NHPP 0821- 102
SH 82 CRI TI CAL CULVERTS
NAME OF ROAD:
PRQJECT COUNTI ES: LAKE
CONTRACTOR:
AVER CAN WEST CONSTRUCTI ON, LLC PAY PER OD ENDI NG 01/ 30/ 2015 DATE TI ME STARTED 07/28/ 2014
275 E 64th AVENUE DATE LET 06/ 05/ 2014 DATE WORK BEGAN 08/ 11/ 2014
DATE AWARDED 06/ 30/ 2014 DATE TI ME STOPPED 10/31/2014
DATE CONTRACT EXECUTED 07/ 17/ 2014 DATE ACCEPTED 10/ 31/ 2014
DENVER CO 80221 303- 455- 0838 DATE NOTI CE TO PROCEED 07/ 28/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 838, 695. 15 PARTI O PATI NG $ 838, 695. 15 $ 8,788.11
AWARD PRQIECT AMT: $ 849, 201. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 838, 695. 15 8,788.11
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 838, 695. 15 8,788.11
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 12, 738. 02
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 838, 695. 15 21,526.13
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 838, 695. 15 21,526.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 21,526.13

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19472

PCN: 19472-BI D

PRQJECT: NHPP 0821-102

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00008

Tree Trinm ng

0015 202-00010

Renoval of Tree

0020 202-00035

Renoval of Pipe

0025 202-00220

Renoval of Asphalt Mat

0030 202-00240

*Renoval of Asphalt Mat (Pl aning)

0035 202-00250

*Renoval of Pavenent Marking

0040 203-00060

Enbanknent Material (Conplete In Place)

0045 203-00100

Mick Excavation

0050 203-00400

Rock Excavation

0055 203-01500 Bl adi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
31, 000. 00000
0. 000
HOUR
55. 00000
7.000
EACH
475. 00000
43. 000
LF
70. 00000
283. 000
SY
45. 00000
373. 000
SY
22.00000
89. 000
SF
3. 50000
972. 000
CcY
60. 00000
388. 000
CcY
93. 00000
43. 000
CcY
200. 00000
0. 000
HOUR

175. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

0. 000
0. 000
0. 000

7.000
0. 000
7.000

43. 000
0. 000
43. 000

285. 000
-2.000
283. 000

373. 000
0. 000
373. 000

89. 000
0. 000
89. 000

972. 000
0. 000
972. 000

388. 000
0. 000
388. 000

43. 000
0. 000
43. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 01/ 30/ 2015

15: 43: 18
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
31, 000. 00
0. 00
0. 00
0. 00
3,325.00
0. 00
3, 010. 00
-90. 00
12, 735. 00
0. 00
8, 206. 00
0. 00
311. 50
0. 00
58, 320. 00
0. 00
36, 084. 00
0. 00
8, 600. 00
0. 00
0. 00



CONTI D C19472

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PON: 19472-BI D ESTI MATE RUN 01/ 30/ 2015
PRQJECT: NHPP 0821- 102 ESTI MATE NO 0004 15: 43: 18
CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO200 0200 ROADWAY
0060 203-01510  Backhoe 0. 000 0. 000
HOUR 0. 000 0.00
110. 00000 0. 000 0.00
0065 203-01550  Dozi ng 0. 000 0. 000
HOUR 0. 000 0.00
210. 00000 0. 000 0.00
0070 203-02330  Laborer 1. 000 1. 000
HOUR 0. 000 0.00
50. 00000 1. 000 50. 00
0075 206- 00000 Structure Excavation 203. 000 203. 000
cY 0. 000 0.00
200. 00000 203. 000 40, 600. 00
0080 206-00100  Structure Backfill (Cass 1) 165. 000 165. 000
cY 0. 000 0.00
175. 00000 165. 000 28, 875. 00
0085 206-00510 Filter Material (O ass A) 20. 000 20. 000
cY 0. 000 0.00
81. 00000 20. 000 1, 620. 00
0090 206-01781  Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0.00
22, 000. 00000 1. 000 22,000. 00
0095 206-01782  Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0.00
40, 000. 00000 1. 000 40, 000. 00
0100 206-01783  Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0.00
8, 300. 00000 1. 000 8, 300. 00
0105 206-01784  Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00
0110 207-00205  Topsoi | 40. 000 40. 000
cY 0. 000 0.00
17. 00000 40. 000 680. 00



CONTI D: C19472 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19472-BI D ESTI MATE RUN 01/ 30/ 2015
PRQJECT: NHPP 0821- 102 ESTI MATE NO. 0004 15:43:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 208- 00002 *Erosion Log (12 Inch) 260. 000 260. 000
LF 0. 000 0. 00
7. 00000 260. 000 1, 820. 00
0120 208- 00035 *Aggregat e Bag 30. 000 30. 000
LF 0. 000 0. 00
13. 50000 30. 000 405. 00
0125 208- 00041 Rock Check Dam 6. 000 6. 000
EACH 0. 000 0. 00
210. 00000 6. 000 1, 260. 00
0130 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 250. 00000 2.000 2, 500. 00
0135 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 375. 00000 0. 000 0.00
0140 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0145 208-00106 Sweepi ng (Sedi nent Renoval) 74.000 73. 500
HOUR 0.500 55. 00
110. 00000 74.000 8, 140. 00
0150 208- 00400 Water Control 1. 000 1.000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0155 212-00028 *Seedi ng (et ands) 0.140 0.140
ACRE 0. 000 0. 00
8, 500. 00000 0. 140 1, 190. 00
0160 212-00032 *Soi | Condi tioni ng 0.140 0.140
ACRE 0. 000 0. 00
1, 000. 00000 0. 140 140. 00
0165 214- 00205 *Deci duous Tree (5 Gallon Container) 10. 000 10. 000
EACH 0. 000 0. 00
325. 00000 10. 000 3, 250. 00



CONTI D C19472 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19472-BI D ESTI MATE RUN 01/ 30/ 2015
PRQJECT: NHPP 0821- 102 ESTI MATE NO 0004 15: 43: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0170 214-00350 *Deci duous Shrub (5 Gallon Contai ner) 65. 000 65. 000
EACH 0. 000 0. 00
105. 00000 65. 000 6, 825. 00
0175 214-01010 *Brush Layer Cutting 200. 000 200. 000
EACH 0. 000 0. 00
2.80000 200. 000 560. 00
0180 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 212. 000 212.000
d ass
SY 0. 000 0. 00
4. 00000 212. 000 848. 00
0185 240-00000 *Wldlife Biologist 16. 000 16. 250
HOUR -0. 250 -35.00
140. 00000 16. 000 2,240.00
0190 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0195 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
155. 00000 0. 000 0. 00
0200 304- 06000 Aggregate Base Course (Cl ass 6) 138. 460 138. 460
TON 0. 000 0. 00
54. 00000 138. 460 7,476. 84
0205 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 4.390 4.390
TON 0. 000 0. 00
280. 00000 4.390 1,229. 20
0210 403-34701 *Hot M x Asphalt (G ading SX) (75) 117. 740 111. 140
TON 6. 600 2,310. 00
350. 00000 117. 740 41, 209. 00
0215 411- 03352 *Asphal t Cerent Perfornance G ade (PG 58-28) 6. 590 6. 590
TON 0. 000 0. 00
900. 00000 6. 590 5,931. 00
0220 411-10255 *Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00

17. 00000 0. 000 0. 00



CONTI D C19472 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19472-BI D ESTI MATE RUN 01/ 30/ 2015
PRQJECT: NHPP 0821- 102 ESTI MATE NO 0004 15:43:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0225 506- 00030 Gouted Riprap (24 inch) (Special) 2.000 2.000
CcY 0. 000 0.00
1, 000. 00000 2.000 2,000. 00
0230 506-00212 Riprap (12 Inch) 16. 000 16. 000
CcY 0. 000 0. 00
180. 00000 16. 000 2,880. 00
0235 601- 03050 *Concrete Cass D (Wall) (Colored) 40. 000 40. 000
CcY 0. 000 0.00
1, 600. 00000 40. 000 64, 000. 00
0240 602-00000 *Rei nf orcing Steel 3, 888. 000 3, 888. 000
LB 0. 000 0. 00
2.50000 3, 888. 000 9, 720. 00
0245 603- 70806 *8x6 Foot Concrete Box Cul vert (Precast) (Specail) 53. 000 53. 000
LF 0. 000 0. 00
1, 400. 00000 53. 000 74, 200. 00
0250 607-11525 Fence (Plastic) 325. 000 325. 000
LF 0. 000 0. 00
3. 00000 325. 000 975. 00
0255 607-56001 *Fence (Aninal Protection) 94. 000 94. 000
LF 0. 000 0. 00
6. 00000 94. 000 564. 00
0260 612-00003 Del i neator (Type I11) 2.000 2.000
EACH 0. 000 0. 00
72. 00000 2.000 144.00
0265 621-00450 *Det our Pavenent 127. 000 127.000
SY 0. 000 0. 00
82. 00000 127.000 10, 414. 00
0270 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0275 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
85, 000. 00000 1. 000 85, 000. 00



CONTI D C19472 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19472-BI D ESTI MATE RUN 01/ 30/ 2015
PRQJECT: NHPP 0821- 102 ESTI MATE NO 0004 15:43:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0280 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
670. 00000 1. 000 670. 00
0285 627-00005 *Epoxy Pavenent Mar ki ng 3. 000 3. 000
GAL 0. 000 0. 00
340. 00000 3. 000 1, 020. 00
0290 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 2. 000 1.800
GAL 0. 200 34.00
170. 00000 2.000 340. 00
0295 630-00000 *Fl aggi ng 997. 000 997. 000
HOUR 0. 000 0. 00
33. 50000 997. 000 33, 399. 50
0300 630- 00007 *Traffic Control Inspection 30. 000 30. 000
DAY 0. 000 0. 00
390. 00000 30. 000 11, 700. 00
0305 630-00012 *Traffic Control Managenent 51. 000 51. 000
DAY 0. 000 0. 00
780. 00000 51. 000 39, 780. 00
0310 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 4.000
EACH 0. 000 0. 00
1, 300. 00000 4.000 5, 200. 00
0315 630-80341 *Construction Traffic Sign (Panel Size A) 26. 000 26. 000
EACH 0. 000 0. 00
70. 00000 26. 000 1, 820. 00
0320 630-80342 *Construction Traffic Sign (Panel Size B) 4.000 4.000
EACH 0. 000 0. 00
78. 00000 4.000 312.00
0325 630-80343 *Construction Traffic Sign (Panel Size C 4.000 4.000
EACH 0. 000 0. 00
83. 00000 4.000 332.00
0330 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
7,200. 00000 2.000 14, 400. 00



CONTI D C19472 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19472-BI D ESTI MATE RUN 01/ 30/ 2015
PRQJECT: NHPP 0821- 102 ESTI MATE NO 0004 15:43:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 630- 80360 *Drum Channel i zi ng Devi ce 28. 000 28. 000
EACH 0. 000 0. 00
22. 00000 28. 000 616. 00
0340 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 2.000 2.000
EACH 0. 000 0. 00
22. 00000 2.000 44. 00
0345 630-80370 Concrete Barrier (Tenporary) 250. 000 250. 000
LF 0. 000 0. 00
60. 00000 250. 000 15, 000. 00
0350 630-80380 *Traffic Cone 20. 000 20. 000
EACH 0. 000 0. 00
17. 00000 20. 000 340. 00
0355 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 4. 000 4. 000
(Tenporary)
EACH 0. 000 0. 00
3, 900. 00000 4. 000 15, 600. 00
0360 630-86810 *Traffic Signal (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0365 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70011 F/ A Partnering 2, 300. 000 2,300. 000
F A 0. 000 0. 00
1. 00000 2, 300. 000 2, 300. 00
0375 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -151. 430 0. 000
F A -151. 430 -151. 43
1. 00000 -151. 430 -151. 43
0385 700- 70200 F/ A Power Lines (Shield) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19472 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19472-BI D ESTI MATE RUN 01/ 30/ 2015
PRQJECT: NHPP 0821- 102 ESTI MATE NO 0004 15:43:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0405 700- 70490 F/A Traf Ctrl Veh (Pilot Car) Pilot Cars required for 4, 236. 000 0. 000
oversi ze | oads
FA 4, 236. 000 4, 236. 00
1. 00000 4, 236. 000 4, 236. 00
0410 700-70034 F/ A Trucking Prenium for tandem | oads 2,064. 510 0. 000
FA 2,064.510 2,064.51
1. 00000 2,064.510 2,064.51
0415 900- 00006 Added Item (Dol lar)/ Adninistrative Conpensation per 365. 030 0. 000
109. 04 (e)
DOL 365. 030 365. 03
1. 00000 365. 030 365. 03
CAT 0200 CURRENT AMI  $ 828,025.15 % 8,788.11% 828, 025. 15
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0390 620-00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0395 620-00011 Field Laboratory (dass 1) 0. 000 0. 000
EACH 0. 000 0. 00
9, 600. 00000 0. 000 0. 00
0400 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
670. 00000 1. 000 670. 00
CAT 0400 CURRENT AMI $ 10, 670.00 $ 0.00% 10, 670. 00
PRQIECT TOTAL CURRENT AMI $ 838,695.15 $ 8,788.11% 838, 695. 15



